STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 5

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 26 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications

for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

This change order:

e Eliminates contract Item #102, “WIND VORTEX GENERATOR PLATES,” and revises Section 10-1.85, "WIND
VORTEX GENERATOR PLATES" of the Special Provisions, to address the material change from Acrylic Plexiglas G
to 13 mm steel plates, storage, and installation.

* Provides for cleaning and painting wind vortex generator plates, in accordance with Section 10-1.69 “CLEAN AND
PAINT STRUCTURAL STEEL" of the Special Provisions.

* Revises contract plan sheets 874 and 875 (of 1204) as shown on sheets four through five of this change order to
addressed changes.

e Resolves costs associated with Contractor Request For Change (RFC) No. 13R1 with respect to changes listed
above are resolved by this change order.

Decrease in Contract Item at Contract Unit Price:

ITEM 1.

Eliminate the Acrylic Plexiglas G plates as shown in contract Item #102, “WIND VORTEX GENERATOR
PLATES.”

Item No. 102: WIND VORTEX GENERATOR PLATES
-82 EA  (-100.00%) @ $9,000.00 /EA = <$738,000.00> (-100.00%)

In accordance with Section 4-1.03B(3), “Eliminated Items,” of the Standard Specifications, the adjustment due to
the elimination of Item #102, “WIND VORTEX GENERATOR PLATES,” is zero.

Total Decrease in Contract Item at Contract Unit PrICE. e <$738,000.00>

Adjustment of Compensation at Lump Sum Price:

ITEM 2.

Revise Section 10-1.85, "WIND VORTEX GENERATOR PLATES" of the Special Provisions as shown on sheet
3 of this change order.

For the change in character to supply and store the 13 mm steel plating in lieu of Acrylic Plexiglas G plates, and
for erecting the wind vortex generator plates as shown on revised plan sheets 874R1 and 875R4, the Contractor
agrees to accept the sum of $1,738,000.00. This sum constitutes full and complete compensation for furnishing
all labor, material, tools and incidentals including all markups, all direct and indirect costs, all overhead
expenses, and all associated project impacts by reason of installing these plates.

It is agreed that the lump sum includes storage of the wind vortex generator plates until July 31, 2011. If storage
is required beyond this date, said cost of storage until installation shall be compensated under a supplement to
this change order.

Adjustment of Compensation at Lump Sum Price.............c ... $1,738,000.00
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Adjustment of Compensation at Lump Sum Price:

ITEM 3.

The items identified above in this change order have been paid as part of CCO 108 resolution. Therefore, the
amount due under this change order will be adjusted by the amount paid under CCO 108 to prevent a double
payment. Total amount paid under CCO 108, and to be credited to this change, is $1,000,000.00.

Adjustment of Compensation at Lump SUM PFiCe.............ccoooieeiioi oo <$1,000,000.00>

CHANGE ORDER COST AND TIME SUMMARY i

(ITEM 1) Elimination of Contract Iltem No. 102, “WIND VORTEX GENERATOR PLATES" <$738,000.00>
(ITEM 2) Adjustment of Compensation for work pursuant to this change order $1.738,000.00
Sub-total (ITEM 1 & 2), net value of this change order $1,000,000.00
(ITEM 3) Amount paid under CCO 108 for this change order <$1,000,000.00>
Total net pay for this change Order.............oooiiii e $0.00

Contract time is addressed in CCO 108 for all work identified in this change order. Therefore, contract time will not
be adjusted in this change order. '

Estimated Cost: Increase [X] Decrease [ | $0.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submittedby S

Signature __ m Resident Engineer
=i Brian Boal for Gary Pursell, Sup. TE.  Date JVER 20 (0O

Approval Recommended by,
Signature

& Supervising Transportation Engineer
L

: Gary Pursell, Sup. T.E. Date Z/;g/d/ﬁ
Engineer Approval .

i Py —
Signature ; 9 / { Principal Transportation Engineer . .
% J.’%ﬁjﬁ %f[} Peter Siegenthaler, Prin. T.E. Date Z“;’//O

We the umfersigr{ed contr"ééfcg,/ e given cAreful consideration to the change proposed and agree, if this proposal is approved, that we)ﬁill p?(vide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as
full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by R

PV MIA I L ) . Fliges 27200

/- J/Z'J/‘ et Divetetor



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 3 of 5
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 26  Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

Revised Special Provisions.

10-1.85 WIND VORTEX GENERATOR PLATES

This work shall consist of furnishing, packagingand-delivering and erecting wind vortex generator plates
manufacturedfrom-transparent-Aerylic Plexiglas- Gplates-as shown on the plans, as specified in these special
provisions, and as directed by the Engineer. Installation-of the-wind-vertex-generator plates-will not-be-required-
Wind vortex generator plates shall be-manufactured-from-transparent-Acrylic Plexiglas-G-or equal-conforming

2 . 4 . . ’ . . i '. - -. .

1 on-6 () "o ag-O OB nee!' o a
U a a

“Steel Structures”

Clean and paint Wind vortex generator plates and connection plates in accordance with Section 10-1 .69, “CLEAN
AND PAINT STRUCTURAL STEEL,” of these special provisions.

MEASUREMENT AND PAYMENT

Wind vortex generator plates will be paid for on a lump sum basis.. seasured-by-the-unit: The contract unit
lump sum price paid for wind vortex generator plates shalt includes full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the work involved in manufaeturing fabricating,
cleaning and painting, furnishing, and-delivering storing and erecting wind vortex generator plates to-the
location-as-speeified-by-the Engineer; including packaging and protecting from damage, as shown on the plans,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
Additional shop expenses sustained by the State beyond 480 air line kilometers from both Sacramento and Los
Angeles as shown in Section 55-4.02, “STEEL STRUCTURES.” subsection “MEASUREMENT AND
PAYMENT.” subsection “PAYMENT.,” shall not apply. A Manufacturing and Fabrication Self-Qualification
Audit (MSFQA) as required under Section 8-4.01, “AUDITS,” of these special provisions shall not apply.
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